APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: Westwinds Soil Stabilization and Erosion Conirol
i ‘ city of Conftractor: Kirkham Michael
A— 'Eny Address: 11021 Aurora Avenue, Urbandale, IA 50322
ingng o cltozabee Finance Budget Code: 682.3682.4210  Finance Project Code: 682.421
Vendor Project or Invoice #: 0808605-74041 PO#
Original Contract Date: August 18, 2008 Vendor # 908
Date of Council Meeting PAYMENT REQUEST # 14
PAYMENT PERIOD: From: 09/04/10 through: 10/15/10
Contract Summary
Original Contract Amount: $ 325,000.00
Net change by Change Orders: $ 129,500.00
Conifract Amount fo Date: (line 1+ 2) $ 454,500.00
Total completed and stored to date: $ 454,500.00
Retainage: 0 % of Completed Work: _$ -
Total Earned less Retainage: $ 454,500.00
Less previous applications for payment: $ 428,476.41
SUBTOTAL $ 26,023.59
OTHER CHARGES (Please atiach an itemized list) 3 =
CURRENT PAYMENT DUE $ 26,023.59
Balance fo finish, including refainage: $ -
Contract Time Remaining (If applicable) as coordinated with city

The undersigned Contractor certifies that to the best of the Contracior's knowiedge, information and bellef the work covered by this Application for Payment has been completed in

accordance with the Contract Documents, that all the amounts have been paid
Construction Confractor Approval:

“Firm Name

?@mmm Date

Engineen’éﬁfnf Approval: KIRKHAM MICHAEL & ASSOCIATES, INC.
s s - 7 _K)f f@ 2 5; 1@[@

Signature Date -
City of Ankeny Staff Approval

Signature Date
Submit to: Paul Moritz, P.E., Public Works Director
Email: pmoritz@Ankenylowa.gov Phone: 515.963.3522 Fax: 515.963.3535

Date Printed: 10/25/2010
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October 25, 2010

Mr. Paul Moritz, P.E.
Public Works Director
City of Ankeny

220 West 1% Street
Ankeny, IA 50023

Subject: Westwinds Soils Stabilization and Erosion Control project
Progress Report

Dear Paul,

Submitted herewith is our current invoice number 80087 for services provided on this project from
September 4 through October 15, 2010. During this period we completed the following work.

1) Completed one-on-one meetings with affected property owners.

2) Negotiated and revised easements to address property owner concerns, where consistent with
project goals and requirements.

3) Coordinated with property owners to get signed easements, and obtained all that are expected.

4) Produced regular status updates to your office, to track status of signatures.

5) Assessed field conditions throughout the project resulting from recent rains.

In the next 30 days we expect to complete the following work.
1) Provide signed easements to City for all that have been acquired.
2) Coordinate with Ankeny staff to determine the next course of action.

Additional work required for emergency response at the Huffy and Buchman properties is not included in
this invoice. Those costs have been tracked separately. Please feel free to contact me if you have
questions, comments, or need of further information. Thank you for this opportunity to work with you on
this project.

Sincerely yours,

KIRKHAM MICHAEL
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Shawn Foutch, P.E.
Vice President

SLF/sIf
Encl.  invoice, as noted

11021 Aurora Avenue ¢ Des Moines, TA 50322 ¢ (515) 270-0848 ¢ FAX (515) 270-1067



20-Oct-10

City of Ankeny
220 West 1st Street
Ankeny, lowa 50023

Attention: Paul Moritz, P.E.

Invoice: 80087

Professional Engineering Services in connection
the Westwinds Stream Stabilization and Erosion

Control Study in Ankeny, lowa per notice to proceed

dated August 18, 2008.

September 4, 2010 through October 15, 2010

Classification

. Foutch, Project Manager

. Lemke, CADD Technician

. Davis, CADD Technician

. Greenway, Surveyor

. Cabalka, CADD Technician
. Lass, CADD Technician

. Jennings, Bridge Engineer
. Almedia, Project Engineer
C. Sierzant, Clerical

OO OOIXTAO®

Subtotal Direct Salary Costs  567.00

Qverhead (174.0%)

Direct Non-Salary Costs
Field Supplies
Mileage Expense
ESA DesMoines - Urbandale
Meal Expense
Subtotal Direct Non-Salary Costs

Total Cost
Fixed Fee (12%)
Contract Limit - Remaining Funds

AMOUNT DUE THIS INVOICE

File Number: 0808605

We Appreciate Your Business!

Unpaid balances after 30 days from the date of billing are subject
to a finance charge of one and one half percent per month.

Maximum Not to Exceeded Per Contract
Costs Incurred through Current Invoice
Costs verses Contract

- $454,500.00
$489,785.72
-$35,285.72

Hours Rates Amounts

68.00 $72.12 $4,904.16
103.00 $34.26 $3,528.78
190.00 $26.99 $5,128.10
6.00 $19.93 $119.58
100.00 $25.54 $2,554.00
5.50 $27.40 $150.70
49.00 $46.44 $2,275.56
36.00 $30.18 $1,086.48
9.50 $21.51 $204.35
$19,951.71
$34,715.98
$54,667.69

$1.50

$80.00

$0.00

$0.00
$81.50
$54,749.19
$6,560.12
$26,023.59
$26,023.59



